
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:21 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 569 Date: 28-May-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 11:00 pm Break: 07:00 Over Time:

Const Calendar Day: 723

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS installation of reactivation air discharge plenum boxes under east anchorage, WB
bridge. Track progress of FWS mechanical piping installation from a night closure of the WB bridge from
the night of May 28, 2014 to the morning of May 29, 2014. Misc MEP paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 4.00 0.00 0.00 4.00

Diary: Dispute

Dehumidification System

Sal Marino spent 4 hours performing QC welding inspection on the fabrication of the shim for the
underside of the tower base dehuhumidification unit per the direction given in the response to RFI 3643.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Dehumidification System

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000. The crew spent
the first 3 hours of the shift welding the bottom shim for the tower base dehumidification unit per the
direction given in the response to RFI 3643.

The crew used three crew trucks, a 2.5 HP generator, and a 70 amp welding machine in the performance
of this work.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 569 Date: 28-May-2014 Wednesday

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 3.00 0.00 0.00 3.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Sal Marino spent 3 hours performing QC welding inspection on the attachiment of the shim for the 2 1/2"
DW line PS-3 pipe support on the bottom side of the the PS-3 per the direction given in the response to
RFI 3624.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 6.00 0.00 0.00 6.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

JNM DANIEL DUIANPainter 6.00 0.00 0.00 6.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The CCC crew spent the shift performing paint repair on the underside of the Bike Path and the side of the
OBG at PP 128 following the CCO 339 work performed by ABF and FWS welders.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The lane closure of the #5 lane of the the EB bridge was set up at 2300 on the night of May 28, 2014. The
FWS crew, including Josh Johnson and Tim Esquivel, established themselves in the closure at 2330, then
spent the second half of the shift welding the shims for the 2 1/2" DW PS-3 pipe supports to the underside
of the PS-35, then installed the PS-33 and PS-34 cross beams per the direction given in the CCO 339 plan
sheets. The crew began demobilizing at 0230 on May 29, 2014, then went off shift at 0300 (per the pipe
fitter's union agreement, the crew gets 8 hours of pay for 7 hours of work for overnight work).

The crew used three crew trucks, a 2.5 hp generator, and a 70 amp welding machine in the performance
of this work.

001 0-MPI-ELS.339
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 569 Date: 28-May-2014 Wednesday

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

The mobilization to and from the bridge will be paid under the CCO 339 work for this shift.

In addition to the equipment used in the performance of this work, the crew used a light tower and a towed
port-a-potty which will be paid under CCO 354 via monthly invoice.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Ygnacio Aranda, and Josh Kolotovich spent approximately 30 minutes to access the WB
E2/E3 traveler from W2, then approximately 30 minutes to return to W2 following the work.

001 0-CIC-EFA.365

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Ygnacio Aranda, and Josh Kolotovich spent 6 hours installing the 12" x 12" louver and
plenum box for the reactivation air discharge on the underside of the OBG under the east anchorage, WB
splay chamber, per the direction given in RFI 118R04 through R07.

The crew accessed the work location via the E2 elevator and E2/E3 traveler.

The crew used small tools (electric drilles) in performance of this work.

Bill O'Suulivan met with Scott Dossett, Munters, at at YBI at 0700. Scott then uploaded new software into
Unit #1 (W2 pier cap), then headed to Unit 3 and 4 (WB and EB east end anchorage units, respectively)
and uploaded of new software and verification of operation. The work took approximately 45 minutes for
each unit, and another 60 minutes to go to the east anchorages, then return to W2 following the work. The
new software is for additional coordination with SCADA and is beyond the scope of the the original
contract.

001 0-BDS-EFA.372
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